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QUARTERLY PROGRESS REPORT 

Project Title: New Jersey State LTAP Technology Transfer Center 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
W. Lad Szalaj 

TASK ORDER NUMBER: 
 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Project Starting Date:  01/01/2006 
Original Project Ending Date: 12/31/2006 
Modified Completion Date: 

Period Covered: 3rd Quarter 2006 
 

 
 
 
Task 

#
Task % of Total Fixed Budget % of Task 

this quarter
Cost this 
quarter

% of Task to 
date

Total cost to 
date

1 Mobilization 14.3% 20,000$     0.0% -$                100.0% 20,000$     

2 Compile and Maintain 
Mail List 10.9% 15,196$      40.0% 6,078$        90.0% 13,676$      

3 Publish Monthly 
Newsletter 18.1% 25,326$      25.0% 6,332$        75.0% 18,995$      

4 Distribute Technology 
Transfer Materials 15.9% 22,202$      15.0% 3,330$        75.0% 16,652$      

5 Provide Technical 
Assistance 27.2% 38,083$      25.0% 9,521$        75.0% 28,562$      

6 Provide Training 5.3% 37,439$     50.0% 18,720$     50.0% 18,720$     

7 Evaluate Effectiveness 
of Program 8.4% 11,754$      0.0% -$                100.0% 11,754$      

8 0.0% -$                0.0% -$                0.0% -$                
9 0.0% -$                0.0% -$                0.0% -$                
10 0.0% -$                0.0% -$                0.0% -$                
11 0.0% -$                0.0% -$                0.0% -$                
12 0.0% -$                0.0% -$                0.0% -$                
13 0.0% -$                0.0% -$                0.0% -$                
14 0.0% -$                0.0% -$                0.0% -$                
15 0.0% -$                0.0% -$                0.0% -$                
16 0.0% -$                0.0% -$                0.0% -$                
17 0.0% -$                0.0% -$                0.0% -$                
18 0.0% -$                0.0% -$                0.0% -$                
19 0.0% -$                0.0% -$                0.0% -$                
20 0.0% -$                0.0% -$                0.0% -$                

TOTAL 100.0% 170,000$   43,980$     128,358$   
Blue text is entered once at the beginning of the project
Green text is updated ever quarter
Black text is automatically updated or static  
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Project Objectives: 
 
The Local Technical Assistance Program (LTAP) seeks to conduct several tasks that will promote best 
practices and implement state-of-the-art technologies to county and municipal transportation agencies.  
These activities include training, materials distribution, newsletter publication, technical assistance, 
and program evaluation.  The objectives of this project are to continue to diversify and expand the 
customer base, deliver quality customer service, communicate the program values to partners and 
clients, and enhance the technology transfer network, through the activities of the Local Technical 
Assistance Program (LTAP). 
 
 
Project Abstract: 
 
The Local Technical Assistance Program (LTAP) will maintain mailing lists, publish a monthly 
newsletter, provide technical assistance, provide training, and evaluate the effectiveness of the 
program on an ongoing basis throughout the project.   
 
The anticipated results are the creation of a library special collection made available on the LTAP 
website, monthly newsletter publication, an updated fax/e-mail directory for the transportation field, 
expanded training programs and additional conferences, and increased involvement with pertinent 
professional organizations. 
 
 
1. Progress this quarter by task: 
  
 A. Compile and Maintain Mail List 
  

The contact list database was updated to include 170 new public works and utilities authorities 
email contacts and 175 municipal engineering email contacts to the email distribution list.  In 
addition, 4 contacts were added by individual request.  New contacts were obtained from 
technical assistance requests.   An updated list of municipal public works mailing addresses 
was created.  This list contains 625 addresses. 

 
 
 B.  Publish Monthly Newsletter 
  
 Approximately 3,000 individuals received each issue of the newsletter.  Three issues of the 
 newsletter were produced during this quarter.  Electronic distribution of the newsletter 
 occurred via e-mail.     
  

Volume 8, Number 7 was published in July 2006.  The first edition of the quarter included 
articles on the resignation of USDOT Secretary Mineta, the Municipal Engineering 
Construction Inspection Program Graduation, Incident Command System training for water 
utilities, NJDOT local aid to municipalities and counties, urban highway rehabilitation, Garret 
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Morgan Academy scholarship winner, and New Jersey Department of Community Affairs 
SHARE program.  The Professional Development Corner featured team building.  This issue’s  
Free for the Asking offering was SAFETEA-LU: A Guide to Provisions Related to Local 
Government, a publication released by the American Public Works Association (APWA). 
 
Volume 8, Number 8 was published in August 2006.  This issue featured information on 
transportation solutions to high ozone conditions, the 2nd Annual Traffic Engineering and 
Safety Forum, the EPA handbook on total coliform rule, graduated driver licensing and its 
impact on reducing fatal crashes, metropolitan planning requirements, and career advancement.  
The Professional Development Corner highlighted the topic of advanced degrees. This month’s 
Free for the Asking was National Strategy to Reduce Congestion on America’s Transportation 
Network, a publication released by the United States Department of Transportation. 
 
Volume 8, Number 9 was published in September 2006.  The third issue of the quarter 
contained articles about the quarter included articles on “Safe at any Speed”, Mechanistic-
Empirical Design Guide, the historical legacy of John Roebling, National NeighborWoods 
month, U.S. Department of Homeland Security (DHS) Commercial Equipment Direct 
Assistance Program (CEDAP) and the New FHWA Website to Help Strengthen Transportation 
Planning and Environment Linkages. This issue’s Free for the Asking offering was Guidelines 
for the Collection of Long-Term Pavement Performance Data, published by the Federal 
Highway Administration (FHWA). 
 

 
 C.  Distribute Technology Transfer Materials 
 

512 technical publications were distributed during this quarter.  Technology transfer materials 
were distributed during training seminars, workshops, and Free for the Asking requests via the 
newsletter. In addition, specific requests were made by customers for technical publications, 
which were duplicated and distributed.    

 
    
 D. Provide Technical Assistance 
 
 There were 297 instances of technical assistance provided by the LTAP staff.  Requests were 
 received via telephone, e-mail, mail, and fax. 
 
 
 E. Provide Training 
 

Training has occurred this quarter in the following program areas: Road Scholar I and an 
assortment of transportation and infrastructure related seminars, as well as various programs 
offering Continuing Education Units (CEUs) for New Jersey Certified Public Works 
Managers.  During this quarter, 428 individuals were trained via 22 programs.   
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Revision of several programs occurred during this quarter.  Course content for Shared Services 
and Privatization, Managing Public Equipment, Winter Maintenance, and Preventive 
Maintenance were modified. 

 
 
 F. Evaluate Effectiveness of Program 
 

During this quarter, several meetings with internal staff, sponsoring agencies, and partnering 
agencies have been conducted to evaluate the program’s current and future direction.  A 
meeting was conducted with the National LTAP Program Manager to discuss the New Jersey 
program’s status. Identification of the membership of the Stakeholder committee was 
completed in September. The first meeting of this group will be in October 2006. 
  
Training program effectiveness was measured by use of course evaluations completed by 
participants at  the end of each training program.  Participants were asked to rate the overall 
quality of the course content, instructor, and presentation of the materials.  Participants 
consistently rated the  programs as having met or exceeded  their expectations and as being one 
that they would recommend to others. 

 
Development of several new operating procedures has begun.  Modified instructor review 
forms, as well as cost-benefit analysis for training programs will begin in 2007. 
 
The program will begin a strategic planning process in either the last quarter of 2006 or the 
first quarter of 2007. 

 
 
2. Proposed activities for next quarter by task: 
  
 A. Compile and Maintain Mail List 
  
 The mail list will be continually be updated on an as needed basis. 
 
  

B.  Publish Monthly Newsletter 
  
 The newsletter will remain on a monthly publishing schedule. 
  
  

C.  Distribute Technology Transfer Materials 
 

Technology transfer materials will be distributed during training programs, and by request.  
The lending library is always available.  Materials will be distributed at the League of 
Municipalities Conference in November 2006. 

 
  



CAIT 
Center for Advanced Infrastructure & Transportation 
Rutgers, The State University of New Jersey 

623 Bowser Rd. Piscataway  NJ 08854-8014 
Tel: 732-445-0579 Fax: 732-445-0577 

LTAP-FHWA-QR-9-1-2006-FINAL.doc  Page 5 of 7 

 
 
D. Provide Technical Assistance 

 
 Technical assistance will be provided in response to any inquiries made via telephone, fax, or 
 e-mail. 
 
  

E. Provide Training 
 
 Training programs are scheduled for the next quarter as follows: 
 
 Traffic Control Coordinator Program 
 Road Scholar One Program 
 Road Scholar Two Program 
 Transportation/Infrastructure Seminars 
 
  

F. Evaluate Effectiveness of Program 
   
 Evaluations will continue to be distributed at each program.   
 

An Advisory Committee meeting will be held to review the project’s financial status and 
progress once each quarter. 
 
A Steering Committee meeting will be held every other month and/or on an as-needed basis to 
review program activities and initiatives, as well as to set long-term goals. 
 
A Stakeholder meeting will be held during this quarter to evaluate stakeholder satisfaction and 
allow an open forum for the exchange of ideas, questions, and comments. 

 
 
3. List of deliverables provided in this quarter by task    (product date): 
 
 A. Compile and Maintain Mail List      

      
 New Email Contacts       July-September 2006 
 2006 Updated Public Works Mail List    August 2006 

 
  

B.  Publish Monthly Newsletter 
 
 Volume 8, Number 7       July 2006 
 Volume 8, Number 8       August 2006 
 Volume 8, Number 9       September 2006  
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C.  Distribute Technology Transfer Materials   Ongoing 
 
 
D. Provide Technical Assistance     Ongoing 

 
  

E. Provide Training 
  
 New Diesel Emission Standards     July 26, 2006 
 Stone Mastic Asphalt Refresher      August 14, 2006 
 First Responders- Working with Utilities     August 17, 2006 
 Selection of Snow and Ice Materials to Mitigate Environmental Impact  September 7, 2006 
 Do it Yourself Solutions that Really Work    September 7, 2006 
 Implementing Training Tools      September 7, 2006 
 Deicer Performance and Environmental Impact   September 7, 2006 
 Model Media Package for Before and After the Storm  September 7, 2006 
 Applying MDSS to Improve Snow and Ice Control Operations September 7, 2006 
 Safe and Effective Machine Inspections and Equipment Operation September 7, 2006 
 Improved Winter Decision Making Techniques   September 7, 2006 
 Simplified Technology for Difficult Research Products  September 7, 2006 
 Snow Chemistry and Contaminants     September 7, 2006 
 Best Practices for NJ Transportation Agencies   September 7, 2006 
 Overview of Army Corps of Engineers Research Tools/Facilities September 7, 2006 
 Safe Winter Operations for Professional Snowfighters  September 7, 2006 
 Snow Plowing Roundabouts      September 7, 2006 
 Implementing and Anti-icing Policy at the Municipal Level  September 7, 2006 
 Winter Maintenance       September 20, 2006 
 Preventive Maintenance      September 20, 2006 
 Drainage Maintenance: the Key to Roads that Last   September 27, 2006 
 Asphalt Roads: Common Maintenance Problems   September 27, 2006 
 Traffic Signal Design        September 27, 2006 
 
   
 F. Evaluate Effectiveness of Program     Ongoing 
  
 Stakeholder Committee Identification    September 2006 
 
 
4. Progress on Implementation and Training Activities: 
 
All of the activities of this technology transfer project, and their implementation dates are included 
above. 
 
 
5. Problems/Proposed Solutions: 
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Total Project Budget $170,00.00 
Modified Contract Amount:  
Total Project Expenditure to date $128,358 
% of Total Project Budget Expended  76% 
 
 
 
NJDOT Research Project Manager Concurrence: ___________________________ Date: ________ 
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QUARTERLY PROGRESS REPORT 

Project Title: New Jersey State LTAP Technology Transfer Center 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
W. Lad Szalaj 

TASK ORDER NUMBER: 
 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Project Starting Date:  01/01/2006 
Original Project Ending Date: 12/31/2006 
Modified Completion Date: 

Period Covered: 3rd Quarter 2006 
 

 
Task 

#
Task % of Total Fixed Budget % of Task 

this quarter
Cost this 
quarter

% of Task to 
date

Total cost to 
date

1 Mobilization 22.0% 11,000$     0.0% -$                100.0% 11,000$     

2 Compile and Maintain 
Mail List -$                -$                

3 Publish Monthly 
Newsletter -$                -$                

4 Distribute Technology 
Transfer Materials -$                -$                

5 Provide Technical 
Assistance -$                -$                

6 Provide Training 67.2% 33,585$     25.0% 8,396$       100.0% 33,585$     

7 Evaluate Effectiveness 
of Program 10.8% 5,415$        0.0% -$                100.0% 5,415$        

8 0.0% -$                0.0% -$                0.0% -$                
9 0.0% -$                0.0% -$                0.0% -$                
10 0.0% -$                0.0% -$                0.0% -$                
11 0.0% -$                0.0% -$                0.0% -$                
12 0.0% -$                0.0% -$                0.0% -$                
13 0.0% -$                0.0% -$                0.0% -$                
14 0.0% -$                0.0% -$                0.0% -$                
15 0.0% -$                0.0% -$                0.0% -$                
16 0.0% -$                0.0% -$                0.0% -$                
17 0.0% -$                0.0% -$                0.0% -$                
18 0.0% -$                0.0% -$                0.0% -$                
19 0.0% -$                0.0% -$                0.0% -$                
20 0.0% -$                0.0% -$                0.0% -$                

TOTAL 100.0% 50,000$     8,396$       50,000$     
Blue text is entered once at the beginning of the project
Green text is updated ever quarter
Black text is automatically updated or static
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Project Objectives: 
 
The Local Technical Assistance Program (LTAP) seeks to conduct several tasks that will promote best 
practices and implement state-of-the-art technologies to county and municipal transportation agencies.  
These activities include training, materials distribution, newsletter publication, technical assistance, 
and program evaluation.  The objectives of this project are to continue to diversify and expand the 
customer base, deliver quality customer service, communicate the program values to partners and 
clients, and enhance the technology transfer network, through the activities of the Local Technical 
Assistance Program (LTAP). 
 
 
Project Abstract: 
 
The Local Technical Assistance Program (LTAP) will maintain mailing lists, publish a monthly 
newsletter, provide technical assistance, provide training, and evaluate the effectiveness of the 
program on an ongoing basis throughout the project.   
 
The anticipated results are the creation of a library special collection made available on the LTAP 
website, monthly newsletter publication, an updated fax/e-mail directory for the transportation field, 
expanded training programs and additional conferences, and increased involvement with pertinent 
professional organizations. 
 
 
1. Progress this quarter by task: 
  
 A. Compile and Maintain Mail List 
  

The contact list database was updated to include 170 new public works and utilities authorities 
email contacts and 175 municipal engineering email contacts to the email distribution list.  In 
addition, 4 contacts were added by individual request.  New contacts were obtained from 
technical assistance requests.   An updated list of municipal public works mailing addresses 
was created.  This list contains 625 addresses. 

 
 
 B.  Publish Monthly Newsletter 
  
 Approximately 3,000 individuals received each issue of the newsletter.  Three issues of the 
 newsletter were produced during this quarter.  Electronic distribution of the newsletter 
 occurred via e-mail.     
  

Volume 8, Number 7 was published in July 2006.  The first edition of the quarter included 
articles on the resignation of USDOT Secretary Mineta, the Municipal Engineering 
Construction Inspection Program Graduation, Incident Command System training for water 
utilities, NJDOT local aid to municipalities and counties, urban highway rehabilitation, Garret 
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Morgan Academy scholarship winner, and New Jersey Department of Community Affairs 
SHARE program.  The Professional Development Corner featured team building.  This issue’s  
Free for the Asking offering was SAFETEA-LU: A Guide to Provisions Related to Local 
Government, a publication released by the American Public Works Association (APWA). 
 
Volume 8, Number 8 was published in August 2006.  This issue featured information on 
transportation solutions to high ozone conditions, the 2nd Annual Traffic Engineering and 
Safety Forum, the EPA handbook on total coliform rule, graduated driver licensing and its 
impact on reducing fatal crashes, metropolitan planning requirements, and career advancement.  
The Professional Development Corner highlighted the topic of advanced degrees. This month’s 
Free for the Asking was National Strategy to Reduce Congestion on America’s Transportation 
Network, a publication released by the United States Department of Transportation. 
 
Volume 8, Number 9 was published in September 2006.  The third issue of the quarter 
contained articles about the quarter included articles on “Safe at any Speed”, Mechanistic-
Empirical Design Guide, the historical legacy of John Roebling, National NeighborWoods 
month, U.S. Department of Homeland Security (DHS) Commercial Equipment Direct 
Assistance Program (CEDAP) and the New FHWA Website to Help Strengthen Transportation 
Planning and Environment Linkages. This issue’s Free for the Asking offering was Guidelines 
for the Collection of Long-Term Pavement Performance Data, published by the Federal 
Highway Administration (FHWA). 
 

 
 C.  Distribute Technology Transfer Materials 
 

512 technical publications were distributed during this quarter.  Technology transfer materials 
were distributed during training seminars, workshops, and Free for the Asking requests via the 
newsletter. In addition, specific requests were made by customers for technical publications, 
which were duplicated and distributed.    

 
    
 D. Provide Technical Assistance 
 
 There were 297 instances of technical assistance provided by the LTAP staff.  Requests were 
 received via telephone, e-mail, mail, and fax. 
 
 
 E. Provide Training 
 

Training has occurred this quarter in the following program areas: Road Scholar I and an 
assortment of transportation and infrastructure related seminars, as well as various programs 
offering Continuing Education Units (CEUs) for New Jersey Certified Public Works 
Managers.  During this quarter, 428 individuals were trained via 22 programs.   
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Revision of several programs occurred during this quarter.  Course content for Shared Services 
and Privatization, Managing Public Equipment, Winter Maintenance, and Preventive 
Maintenance were modified. 

 
 
 F. Evaluate Effectiveness of Program 
 

During this quarter, several meetings with internal staff, sponsoring agencies, and partnering 
agencies have been conducted to evaluate the program’s current and future direction.  A 
meeting was conducted with the National LTAP Program Manager to discuss the New Jersey 
program’s status. Identification of the membership of the Stakeholder committee was 
completed in September. The first meeting of this group will be in October 2006. 
  
Training program effectiveness was measured by use of course evaluations completed by 
participants at  the end of each training program.  Participants were asked to rate the overall 
quality of the course content, instructor, and presentation of the materials.  Participants 
consistently rated the  programs as having met or exceeded  their expectations and as being one 
that they would recommend to others. 

 
Development of several new operating procedures has begun.  Modified instructor review 
forms, as well as cost-benefit analysis for training programs will begin in 2007. 
 
The program will begin a strategic planning process in either the last quarter of 2006 or the 
first quarter of 2007. 

 
 
2. Proposed activities for next quarter by task: 
  
 A. Compile and Maintain Mail List 
  
 The mail list will be continually be updated on an as needed basis. 
 
  

B.  Publish Monthly Newsletter 
  
 The newsletter will remain on a monthly publishing schedule. 
  
  

C.  Distribute Technology Transfer Materials 
 

Technology transfer materials will be distributed during training programs, and by request.  
The lending library is always available.  Materials will be distributed at the League of 
Municipalities Conference in November 2006. 
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D. Provide Technical Assistance 
 
 Technical assistance will be provided in response to any inquiries made via telephone, fax, or 
 e-mail. 
 
  

E. Provide Training 
 
 Training programs are scheduled for the next quarter as follows: 
 
 Traffic Control Coordinator Program 
 Road Scholar One Program 
 Road Scholar Two Program 
 Transportation/Infrastructure Seminars 
 
  

F. Evaluate Effectiveness of Program 
   
 Evaluations will continue to be distributed at each program.   
 

An Advisory Committee meeting will be held to review the project’s financial status and 
progress once each quarter. 
 
A Steering Committee meeting will be held every other month and/or on an as-needed basis to 
review program activities and initiatives, as well as to set long-term goals. 
 
A Stakeholder meeting will be held during this quarter to evaluate stakeholder satisfaction and 
allow an open forum for the exchange of ideas, questions, and comments. 

 
 
3. List of deliverables provided in this quarter by task    (product date): 
 
 A. Compile and Maintain Mail List      

      
 New Email Contacts       July-September 2006 
 2006 Updated Public Works Mail List    August 2006 

 
  

B.  Publish Monthly Newsletter 
 
 Volume 8, Number 7       July 2006 
 Volume 8, Number 8       August 2006 
 Volume 8, Number 9       September 2006  
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C.  Distribute Technology Transfer Materials   Ongoing 
 
 
D. Provide Technical Assistance     Ongoing 

 
  

E. Provide Training 
  
 New Diesel Emission Standards     July 26, 2006 
 Stone Mastic Asphalt Refresher      August 14, 2006 
 First Responders- Working with Utilities     August 17, 2006 
 Selection of Snow and Ice Materials to Mitigate Environmental Impact  September 7, 2006 
 Do it Yourself Solutions that Really Work    September 7, 2006 
 Implementing Training Tools      September 7, 2006 
 Deicer Performance and Environmental Impact   September 7, 2006 
 Model Media Package for Before and After the Storm  September 7, 2006 
 Applying MDSS to Improve Snow and Ice Control Operations September 7, 2006 
 Safe and Effective Machine Inspections and Equipment Operation September 7, 2006 
 Improved Winter Decision Making Techniques   September 7, 2006 
 Simplified Technology for Difficult Research Products  September 7, 2006 
 Snow Chemistry and Contaminants     September 7, 2006 
 Best Practices for NJ Transportation Agencies   September 7, 2006 
 Overview of Army Corps of Engineers Research Tools/Facilities September 7, 2006 
 Safe Winter Operations for Professional Snowfighters  September 7, 2006 
 Snow Plowing Roundabouts      September 7, 2006 
 Implementing and Anti-icing Policy at the Municipal Level  September 7, 2006 
 Winter Maintenance       September 20, 2006 
 Preventive Maintenance      September 20, 2006 
 Drainage Maintenance: the Key to Roads that Last   September 27, 2006 
 Asphalt Roads: Common Maintenance Problems   September 27, 2006 
 Traffic Signal Design        September 27, 2006 
 
   
 F. Evaluate Effectiveness of Program     Ongoing 
  
 Stakeholder Committee Identification    September 2006 
 
 
4. Progress on Implementation and Training Activities: 
 
All of the activities of this technology transfer project, and their implementation dates are included 
above. 
 
 
5. Problems/Proposed Solutions: 
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Total Project Budget $50,000.00 
Modified Contract Amount:  
Total Project Expenditure to date $50,000 
% of Total Project Budget Expended  100% 
 
 
 
NJDOT Research Project Manager Concurrence: ___________________________ Date: ________ 
 


